



Example of a Risk management plan.

Risk identified	Phase of project where the risk	Assessment of risk (combines likelihood and impact)	Strategies to manage risk
<ul style="list-style-type: none"> Partners leave the project 	<ul style="list-style-type: none"> WP 1-2 	3	<ul style="list-style-type: none"> Build and maintain network of candidate partners
<ul style="list-style-type: none"> Conflicts in the Consortium 	<ul style="list-style-type: none"> WP 1-5 	2	<ul style="list-style-type: none"> A comprehensive Consortium Agreement will be formulated by all partners. Administrative guidelines and actions against partners failing to comply with procedures agreed upon. The coordinator has experience in conflict management.
<ul style="list-style-type: none"> Loss of data due to inadequate back-up procedures 	<ul style="list-style-type: none"> WP 2-4 	6	<ul style="list-style-type: none"> Develop detailed standard operating procedures relating to data management Training in data management procedures Appoint a Research data manger within the project
<ul style="list-style-type: none"> The website is not evolving at the same speed as the project 	<ul style="list-style-type: none"> All WPs 	2	<ul style="list-style-type: none"> The possibility of subcontracting an external service will be explored